
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

008127 LE 8392+73.75 - 1422+19.40 I - 90 EB MP 58-59

Staked by                             Date Work Started Date Work Completed  Date

Colton Peyser

8/6/2019

8/6/2019 10/10/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

11/20/2019

E. Knudson

12/17/2019

Colton Peyser 12/5/19

CO 197 Barrier Widening and CAVS / CSBC
Bid Item # 658

Contractor Completely Installed Barrier Widening CAVS / CSBC between the station limits LE 8391+73.75 - 1422+19.40. Bringing this Estimate 
97 up to 100%.

Amount = $76,720.00 x 100% = $76,720.00

OK TO PAY $76,720.00

See attached Lump Sum Breakdown Spreadsheet. 
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0658 CO 197-BARRIER 
WIDENING AND 
CAVS/CSBC 

1 12/5/2019 L.S. $76,720... 7522 EK 12/17/19 97

Attachments

1C Lump Sum 

Breakdowns thru Est 

96.xlsx

Microsoft Excel 

Worksheet

477 KB




